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1. Enclosure (1) is the Monthly Status Report for the month of January 1992 on the
Remedial Investigation/Feasibility Study (RI/FS) at the Naval Air Station (NAS),
Alameda.

2. For further information regarding this matter, please contact Mr. Wing Wong, Code t
1811WW, (415) 244-2537.

Sincerely,

_glnal signed by'_ _
i

!,

LOUISET.LEW
Head, Installation Restoration Section :_

Encl: _r"

(1) Monthly Status Report - January 1992 _l
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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NAS ALAMEDA

JANUARY 1992

1. Progress During this Reporting Period:

Phases 5 and6 RI/FS (SWAT)
* The Navy's contractorsPRC Environmental Management (PRC) andJames M.

Montgomery Consulting Engineers (JMM) received laboratory data for soil
sampling, surface water sampling, and first andsecond quarterground-water
sampling.

* PRC and JMM performed project management and maintenance activities for
initiation of the third quarter of ground-water sampling. The third quarter of

ground-water sampling is approximately two-thirds complete. [
* JMM reviewed and compared first and second quarter ground-water sampling data _

to helpdeterminethecourseofactiontobe takenon the aquifertest. i!

Phases 2B and 3 RI/F$ !!
* PRC has completed the air monitoring portion of the draft data summary report, i_

This portion of the report is being reviewed by the Navy. i
* JMM is continuing preparation of the draft data summary report for Phases 2B and i

3 of the remedial investigation.

Phase 4 Ecolo_cal Assessment Study
* The Navy submitted the Final Ecological Assessment Work Plan to the regulatory

agencies for review.

Well Decommissioning [.

* The Navy submitted the Well Decommissioning Report to the regulatoryagencies.

Intermediate Maintenance Facility (IMF) Site Removal Action
* The Navy incorporated the data from additional soil pH sampling as requested

by the Department of Toxic Substances Control (DTSC) and submitted the Draft
Final IMF Field Investigation Report to the regulatory agencies for review and
comment.

2. Meetings and Reports During this Progress Period:

MEETINGS
* None

L

ENCLOSURE(_ )



REPORTS
* Phase 4 Ecological Assessment Study

The Navy submitted the Final Ecological Assessment Work Plan to the regulatory
agencies for review on January 30, 1992.

Well Decommissioning
* The Navy submitted the Well Decommissioning Report to the regulatory

agencies on January 30, 1992.

IMF $i_ R_moval Action
* The Navy submitted the Draft Final IMF Field Investigation Report to the

regulatory agencies for review and comment on January 9, 1992.

3. Problems Encountered and Resolutions:

Phases 5 and 6 RI/FS (SWAT_
* Drummed wastes are being stored near the staging area. The Navy is preparing a

separate contract task order for the characterization of the wastes.
* PRC and JMM are preparing a recommended revision to the tidal influence study

by Canonie Environmental Services Corp. (Canonie).

Phases 2B and 3 RI/FS
* Due to a computer breakdown at JMM, delivery of the draft data summary report to

the Navy will be delayed until late February.
* JMM encountered difficulties in transferring Phases 1 and 2A analytical data from

Canonie.

IMF Site Removal Action
* On January 29, 1992, the DTSC issued a letter to the Navy indicating that they

disagreed with the recommendation of the IMF Field Investigation Report and
would require implementation of a removal action. The Navy will meet with the
DTSC to further discuss this matter.

4. Reports Scheduled for February Submittal:

* None

5. Activities Planned for February 1992:

Phases 5 and 6 RI/FS (SWAT)
* Characterization of the investigative derived wastes.
* JMM will continue data reduction anddatabase management. Third quarterground-

water sampling will be completed by February 7, 1992. Recommendation for a
pumping test will be reviewed.

Phases 2B and 3 R1/FS
* PRC and JMM anticipate submitting the Phases 2B and 3 draft data summary report

to the Navy by February 24, 1992. PRC and JMM will complete the tidal influence
study.
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Phase 4 Ecological Assessment Study
* Following receipt of agencies' comments on the Final Ecological Assessment Work

Plan, the Navy will revise the work plan as necessary.

IMF Site Removal Action
* The Navy will meet with the DTSC to discuss the IMF Field Investigation.

Meetings
* The next Technical Review Committee (TRC) meeting is scheduled for February 4,

1992 at the DTSC in Berkeley.


